
7-18-90 

PASTE PLANT FUME COLLECTION 

COST SUMMARY 

ESTIMATE vs. ACTUAL 

ACTUAL 

CATEGORY ESTIMATE TO DATE 

Engineering 20,000 25,043 

Demolition 3,200 3,800 

Major Equipment 42,500 30,458 

Auxiliary Equipment 54,900 20,063 

Steel 1,400 27,628 

Electrical Material 25,000 26,570 

Construction Labor 32,900 69,320 

(Mech. & Elec.) 

Dust Control 

Mixer Feed Screws 15,700 0 

TOTAL $195,600 $202,882 
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